
Division of Local Assistance
Project Delivery Report

Status of Active Projects - Report Date 05/ 04/ 2011
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LEGEND:
ok On Schedule
 Requires Action
× Non-Compliant

FLAG A = Description Yellow  =  Project within 6 months of being Inactive

Reference

Corrective Action

Non-Compliance 
Consequence

FLAG B = Description Yellow  = Project PE Phase over 8 years - OR - Projects with Approved Time Extensions

Reference Red  =  Project PE Phase over 10 years

Corrective Action

Non-Compliance 
Consequence

FLAG C = Description

Reference Red  = PSA not received from Local Agency > 60 days

Corrective Action

Non-Compliance 
Consequence

FLAG D = Description Yellow  = Field Review Form due within 120 days after FMIS PE Authorization

Reference Red  =  Field Review NOT submitted

Corrective Action

Non-Compliance 
Consequence

FLAG E = Description Yellow  = Contract Award Package due within 180 days after FMIS Construction Authorization

Reference Red  = Contract Award Package NOT submitted

Corrective Action

Non-Compliance 
Consequence

http://www.dot.ca.gov/hq/LocalPrograms/projectdeliveryreport.htm

Inactive Projects - NO Invoice for 12 months or more

Federal Highway Administration (FHWA) Regulation 23 CFR Part 630.106;  LAPM 
– Chapter 5 - Accounting/Invoices; Federal-Aid Funds Inactive Obligation 
Management Office Bulletin

http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm

Projects within 6-months of being inactive, submit invoice.  Projects currently 
inactive, submit invoice or justification form before deadline.  Reference website 
above for submittal requirements and deadline dates.

Deobligation of Funds and Potential Project Closure

Preliminary Engineering (PE) Phase > 10 Years

Federal Highway Administration (FHWA) Regulation 23 CFR Part 630.112;  
Preliminary Engineering Phase Over 10 Years Office Bulletin

http://www.dot.ca.gov/hq/LocalPrograms/pe_over_10yrs.html

Projects with PE phase between 8 - 10 years, submit Request for Authorization to 
Proceed with Right-of-Way or Construction phase, or submit time extension 
request before deadline. Reference website above for submittal requirements and 
deadline dates.

NOTE : Completion dates for Projects with an Approved Time Extension Request are posted on the reference 
website

Deobligation of Funds, Project Closure and Repayment of Funds

Program Supplement Agreement (PSA) sent to Local Agency 
but NOT received back within 60 days

LAPM – Chapter 4 - Agreements

http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/p04agree.pdf

Sign and return Program Supplement Agreement and Resolution

Invoice Not Paid

PE Authorized - Field Review Form NOT submitted within 120 
days

LAPM – Chapter 7 - Field Review;  LAPM – Chapter 4 - Agreements

http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/p04agree.pdf

http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/p07firev.pdf

Submit Signed Field Review Form

Potential Deobligation of Funds

Contract Award Package NOT submitted within 6 months after 
Construction Authorization

LAPM – Chapter 15 - Advertise and Award Project; DLA-OB-09-05 Local Agency 
Invoice Review Office Bulletin

http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/p15adwrd.pdf

http://www.dot.ca.gov/hq/LocalPrograms/lpp/LPP01-06.pdf

Submit Contract Award Package

Invoice Not Paid

http://www.dot.ca.gov/hq/LocalPrograms/projectdeliveryreport.htm
http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm
http://www.dot.ca.gov/hq/LocalPrograms/pe_over_10yrs.html
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/p04agree.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/p04agree.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/p07firev.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_p/p15adwrd.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lpp/LPP01-06.pdf
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